

IESO Stakeholder Engagement

From: IESO Stakeholder Engagement
Sent: March 31, 2015 7:51 AM
To: IESO Stakeholder Engagement
Subject: Update on the Reports Site Refresh Project

Good news! The project is on target with a June implementation of Phase 2 into Production. The release of Phase 1 into Production and Phase 2 into Sandbox is now scheduled to occur mid April. At that time, we will also provide the supporting documentation for the new access methods for all reports. These will also be posted on the SE-RSR page at <http://www.ieso.ca/Pages/Participate/Stakeholder-Engagement/Working-Groups/Reports-Site-Refresh.aspx>.

As mentioned before, once Phase 2 has been implemented in Production, there will be a parallel run of both, the existing and the new reports site – expected to be in place for a minimum of six months. After that time, the URLs below will revert back to the existing ones.

The new URLs for Phase 2 will be as follows:

Sandbox (scheduled to be released mid April) - <https://reports-sandbox2.ieso.ca/private>
Production (scheduled to be released in June) - <https://reports2.ieso.ca/private>

Thank you very much for performing some testing of the sites after the release of Phase 1 into sandbox in early March. Your feedback was very valuable.

Please submit any comments or questions to stakeholder_engagement@ieso.ca.

Thanks - Karla
IESO Stakeholder Engagement