

IESO Stakeholder Engagement

From: IESO Stakeholder Engagement
Sent: April 24, 2015 1:27 PM
To: IESO Stakeholder Engagement
Subject: Implementation of Phase 1 of the Reports Site Refresh Project delayed to May

Good afternoon:

The implementation of Phase 1 into production is now expected to be released around mid May. The delay is mainly due to the allowance for a longer burn-in period before cut-over.

We'll keep you posted.

Thanks – Karla
IESO Stakeholder Engagement