



**FEBRUARY 12, 2025**

# End-to-End Testing Update

**Maria Go**

Manager – MRP External Readiness

# Execution Status

A test scenario's execution status is considered **Passed** when:

- all test cases within that test scenario have been successfully executed by at least one market participant

# Overall Status

A test scenario's overall status is considered **In Progress** when:

- 1 or more issues are under investigation,
- 1 or more issues are pending a retest by 1 or more market participants, or
- participants are waiting on their settlement statements.

A test scenario's overall status is considered **Complete** when:

- the execution status is marked "passed," and
- no issues continue to be investigated or is pending a retest by a market participant.

# Status of Test Scenarios as of Feb 10, 2025

Test Scenario No.	Execution Status	Overall Status	Notes
TS01 - Financial Reference Level (FRL) Change Request	Passed	In Progress	<ul style="list-style-type: none"><li>• 9 reported issues have been resolved and are waiting on market participants to retest</li><li>• 1 issue is pending additional information from the tester</li></ul>
TS02 – DAM Failure		In Progress	<ul style="list-style-type: none"><li>• 3 issues are currently being investigated</li><li>• 3 reported issues have been resolved and are waiting on market participants to retest</li><li>• Test is still in progress and is pending market participant analysis of settlement statements</li></ul>
TS04 - Notice of Disagreement (NOD)		In Progress	<ul style="list-style-type: none"><li>• 9 reported issues have been resolved and are waiting on market participants to retest</li><li>• 1 issue is currently being investigated</li></ul>

# Status of Test Scenarios as of Feb 10, 2025 (cont.)

Test Scenario No.	Execution Status	Overall Status	Notes
TS05 - Make-Whole Payment (MWP)		In Progress	<ul style="list-style-type: none"><li>1 issue is currently being investigated</li><li>Test is still in progress and is pending market participant analysis of settlement statements</li></ul>
TS07 - Market Power Mitigation (MPM)		In Progress	<ul style="list-style-type: none"><li>1 issue is currently being investigated</li><li>Test is still in progress and is pending market participant analysis of settlement statements</li></ul>
TS09 - Fuel Cost Compensation Form	Passed	In Progress	<ul style="list-style-type: none"><li>2 reported issues have been resolved and are waiting on market participants to retest</li></ul>
TS11 - 1-Day Advance Approval Outage	Passed	Complete	<ul style="list-style-type: none"><li>No issues were identified</li></ul>
TS12 - Hourly Demand Response (HDR) Activation		In Progress	<ul style="list-style-type: none"><li>1 issue is currently being investigated</li></ul>

# Status of Test Scenarios as of Feb 10, 2025 (cont.)

Test Scenario No.	Execution Status	Overall Status	Notes
TS13 - Operating Reserve (OR) Activation		In Progress	<ul style="list-style-type: none"> <li>1 reported issue has been resolved and is waiting on the market participant to retest</li> <li>Test is still in progress and is pending market participant analysis of settlement statements</li> </ul>
TS16 – GOG Commitment Terminated by the IESO		In Progress	<ul style="list-style-type: none"> <li>Test is still in progress and is pending market participant analysis of settlement statements</li> </ul>
TS17 - GOG Commitment Advancement and Extensions		In Progress	<ul style="list-style-type: none"> <li>1/2 test cases was successfully completed by one participant</li> <li>Test is still in progress and is pending market participant analysis of settlement statements</li> </ul>
TS18 - GOG Commitment withdrawn by MP with more than 4 hours advance notice		In Progress	<ul style="list-style-type: none"> <li>1 reported issue has been resolved and is waiting on the market participant to retest</li> <li>Test is still in progress and is pending market participant analysis of settlement statements</li> </ul>

# Status of Test Scenarios as of Feb 10, 2025 (cont.)

Test Scenario No.	Execution Status	Overall Status	Notes
TS19 - GOG Commitment withdrawn by MP with less than 4 hours advance notice		In Progress	<ul style="list-style-type: none"><li>• Test is still in progress and is pending market participant analysis of settlement statements</li></ul>
TS21 - SEAL Constraint	Passed	Complete	<ul style="list-style-type: none"><li>• No issues were identified</li><li>• At least 1 participant has successfully passed the test case under this scenario</li><li>• Several market participants are currently analyzing their settlement statements</li></ul>
TS22 - MPM Global Threshold		In Progress	<ul style="list-style-type: none"><li>• 1 issue is currently being investigated</li><li>• Test is still in progress and is pending market participant analysis of settlement statements</li></ul>

# Current Status of Issues Under End-to-End Testing

Issue Status	Number of Issues
New	10
Being Investigated by the IESO	40
Ready to be Re-tested by the Market Participant	64
Waiting on additional information from the Market Participant	10
Closed	56
Cancelled	1
<b>Total Number of Issues (as of Feb 10, 2025)</b>	<b>181</b>

The types of issues being reported include (but are not limited to):

- system issues that are corrected by the IESO and/or its application vendors,
- clarifying questions on the process or market rules in effect,
- updates required to the IESO's training documentation and supporting materials for testing,
- updates to the test scenario documents or test steps
- access-related issues for user and/or API accounts, and
- current system issues/enhancements that are out of scope for testing under MRP.



# Current Status of Issues Under End-to-End Testing

Issue Status	Number of Issues
New	10
Being Investigated by the IESO	40
Ready to be Re-tested by the Market Participant	64
Waiting on additional information from the Market Participant	10
Closed	56
Cancelled	1
<b>Total Number of Issues (as of Feb 10, 2025)</b>	<b>181</b>

The types of issues being reported include (but are not limited to):

- system issues that are corrected by the IESO and/or its application vendors,
- clarifying questions on the process or market rules in effect,
- updates required to the IESO's training documentation and supporting materials for testing,
- updates to the test scenario documents or test steps
- access-related issues for user and/or API accounts, and
- current system issues/enhancements that are out of scope for testing under MRP.

# Thank You

[ieso.ca](https://ieso.ca)

1.888.448.7777

[customer.relations@ieso.ca](mailto:customer.relations@ieso.ca)

[engagement@ieso.ca](mailto:engagement@ieso.ca)



[@IESO Tweets](https://twitter.com/IESO)



[linkedin.com/company/IESO](https://linkedin.com/company/IESO)