

Market Renewal Program Quarterly Project Status Report

Quarterly Report on the Market Renewal Program Status

As of September 30, 2023 (Q3 2023)

This report provides a quarterly update on the Market Renewal Program (MRP) schedule and cost, covering:

1. Schedule Performance Indexⁱ and Cost Performance Indexⁱⁱ relative to the in-effect baseline schedule and budget.
2. Schedule against baseline 4ⁱⁱⁱ and the in-effect baseline schedule^{iv}.
3. Year-to-date actual spend vs annual budget, and total actual spend vs total budget, using the cost categories from Table 2 of the MRP Cost Report for baseline 4 and the in-effect baseline budget.
4. Any changes to cost forecast, schedule forecast, or changes to project scope.
5. An up-to-date public version of the MRP Strategic Risk Review.
6. A report on the IESO's MRP milestone progress at the end of each quarter.

ⁱThe Schedule Performance Index (SPI) is a measure of the conformance of actual (earned) progress to the planned progress and is calculated as: $SPI = \text{earned value} / \text{planned value}$.

ⁱⁱThe Cost Performance Index (CPI) calculates the cost efficiency of the project through the following formula: $CPI = \text{earned value} / \text{actual cost}$.

ⁱⁱⁱPrevious baseline (BL4) is the MRP project schedule which estimated a go-live date of November 2023. As 2023 was the last year of the program the BL4 annual budget column is no longer being reported.

^{iv}The in-effect baseline schedule, also referred to as current baseline 5 (BL5), estimates a May 2025 go-live date.

#1, #2: As of September 30, 2023: project performance

	Schedule Performance Index (Current BL5)	Cost Performance Index (Current BL5)	Actual Progress (Calculated as earned value/total value)	Planned Progress (Current BL5) (Calculated as planned value/total value)	Planned Progress (Previous BL4) (Calculated as planned value/total value)
Q3 2023	1.00	1.17	75%	75%	98%

#3: As of September 30, 2023: project spend

Q3 2023 - for Current BL5 (In \$ Millions)	Year-To-Date Actual ^v Spend	Annual Budget (Current BL5)	Total Actual ^{vi} Spend	Total Budget (Current BL5)	Total Budget (Previous BL4)
Operating: Compensation & Benefits	2.9	3.8	19.8	25.7	19.6
Operating: Professional & Consulting	0.5	1.4	7.2	10.3	8.6
Operating: Operating & Administration	0.0	0.1	1.1	1.4	1.2
Total Operating Expenses	3.4	5.3	28.1	37.4	29.4

^v Year-to-date actual spend values are unlikely to change, but may be subject to year-end auditing and financial procedures.

^{vi} Total actual spend values are unlikely to change, but may be subject to year-end auditing and financial procedures.

Q3 2023 - for Current BL5 (In \$ Millions)	Year-To-Date Actual ^v Spend	Annual Budget (Current BL5)	Total Actual ^{vi} Spend	Total Budget (Current BL5)	Total Budget (Previous BL4)
Capital: Compensation & Benefits	8.8	15.8	49.7	79.2	57.1
Capital: Professional & Consulting	1.4	3.7	9.6	15.6	18.7
Capital: Operating & Administration	15.0	22.7	58.6	78.0	55.5
Capital: Interest	2.2	1.7	3.9	8.1	7.0
Capital: Contingency	-	-	-	15.0	10.0
Total Capital Expenses	27.4	43.9	121.8	195.9	148.3
Total MRP Expenses	30.8	49.2	149.9	233.3	177.7

#4: Update – September 2023

No changes to cost forecast, schedule forecast, or changes to project scope this quarter.

#5: MRP Strategic Risk Update

Expected Timing of Risk Score Reductions

Risk#	Risk Event Description	2023				2024				2025	
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
1	Market Participants are unprepared for technology and market operation at go-live date.	High	High	High	High	Medium	Medium	Medium	Low	Low	Low
2	A challenge to a MRP market rule amendment that has a material impact on project benefits or schedule.	High	High	High	High	High	High	High	High	High	Medium
3	Market systems and related processes produce materially unexpected or unacceptable results pre go-live.	High	High	High	High	High	Medium	Medium	Medium	Low	Low
4	IESO is unable to effectively integrate technical solutions given complexity and volume.	High	High	High	High	High	Medium	Medium	Medium	Low	Low
Risk #	Timing of key Mitigation and Milestones to Reduce Risk Score										
1	Risk level will be re-assessed following: Q3/Q4 2023: Response from first of multiple formal assessments to gauge readiness of high priority participants Q4 2024: Completion of Market Participant Testing for registration, operational tools and settlements										
2	Risk level will be re-assessed following: Q2/Q3 2024: Availability of a more complete view of outstanding market participant issues as provisional board approval of the Market & System Operations batch of MRP market rules approaches Q4 2024/Q1 2025: Ontario Energy Board (OEB) Market Rule review period if challenge is filed										
3	Risk level will be re-assessed following completion of: Q3 2023: Dispatch Scheduling Optimization (DSO) Phase 2 System Acceptance Testing Q2 2024: Demand Forecast Systems (DFS) Soft Launch Q3 2024: Last phase of User Acceptance Testing (UAT) Q4 2024: Market Registration Go-live										
4	Risk level will be re-assessed following completion of: Q1 2024: System Integration Testing (SIT) of operational tools Q3 2024: All solutions System Integration Testing and completion of all User Acceptance Testing (UAT) Q4 2024: Market Participant Testing for registration, operational tools and settlements										

Residual Risk Score Scale:

Insignificant	Low	Medium	High	Critical
---------------	-----	--------	------	----------

Expected Timing of Risk Score Reductions Continued

Risk#	Risk Event Description	2023				2024				2025	
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
5	IESO is unable to implement MRP Energy on time and on budget due to unexpected deliverable delays, uncertainties in forecasting task details and time estimates.	Red	Orange	Orange	Orange	Yellow	Yellow	Yellow	Yellow	Yellow	Green
6	Internal IESO is unprepared to use technology solutions and operate the market.	Orange	Orange	Orange	Yellow	Yellow	Yellow	Yellow	Yellow	Green	Green
Risk #	Timing of key Mitigation and Milestones to Reduce Risk Score										
5	Risk level will be re-assessed following: Q3 2023: Established track record of delivering on key milestones Q4 2023: Completion of the last critical MRP solution’s functional testing (i.e. Market Information Management)										
6	Risk level will be re-assessed following completion of: Q4 2023: Line of Business (LOB) training plan Q4 2023: Delivery of foundational MRP concepts Q3 2024: User Acceptance Testing (UAT) Q1 2025: Delivery of process and tool training										

Residual Risk Score Scale:



#6: Quarterly MRP Milestones Progress

Key Milestones Completed as of Q3 2023	Status
Factory Acceptance Testing: Dispatch Scheduling & Optimization	Completed 7-Dec-22
Site Acceptance Testing: Economic Operating Site	Completed 5-Jan-23
System Integration Testing: Demand Forecast & Weather Provider	Completed 15-Mar-23
Business Requirement Documents - Market Power Mitigation	Completed 22-Mar-23
Go-live Activities - Change Impact Assessments (Internal & External)	Completed 31-Mar-23
User Acceptance Testing: Market Registration Process (Online IESO)	Completed 27-Apr-23
Solution Development - Market Information Management Infrastructure - Release 1	Completed 4-May-23
Solution Development - Dispatch Data Management System	Completed 26-May-23
Site Acceptance Testing: Dispatch Scheduling & Optimization - Release 1	Completed 29-May-23
Market Rules & Market Manuals - Interim Alignment	Completed 28-Jun-23
Solution Development - Energy Market Administration Tool	Completed 30-Jun-23
Solution Development - Energy Market Interface	Completed 30-Jun-23
Solution Development - Market Power Information System - Phase 1 - Vendor	Completed 30-Jun-23
Factory Acceptance Testing: Market Information Management Infrastructure - Release 1	Completed 30-Jun-23
Site Acceptance Testing: Dispatch Data Management System	Completed 26-Jul-23
Market Rules & Market Manuals - Settlements, Metering & Billing	Completed 17-Aug-23
Internal Manuals - Series 4: Finance/Prudentials	Completed 13-Sep-23

Key Milestones Forecast	Status	Expected Completion Date
Site Acceptance Testing: Market Power Information System	In progress	10-Oct-23
Site Acceptance Testing: Market Information Management + Energy Market Administrative Tool - Release 1	In progress	20-Oct-23

Key Milestones Forecast	Status	Expected Completion Date
Site Acceptance Testing: Market Information Management + Energy Market Interface - Release 1	In progress	20-Oct-23
Solution Development - Market Information Management Infrastructure - Release 2	In progress	24-Oct-23
System Integration Testing: Operational Tools - Part 1	In progress	30-Oct-23
Internal Manuals - Series 1: Registration	In progress	6-Nov-23
Business Requirement Documents - External Reports	In progress	30-Nov-23
Factory Acceptance Testing: Market Information Management - Release 2	In progress	21-Dec-23
Market Participant Testing - Market Trials Communications & Support Plan	In progress	29-Dec-23
Internal Manuals - Series 2: Operations	In progress	Jan 2024
Solution Development - Market Power Information System - Phase 2 - IESO	In progress	Feb 2024
Market Participant Testing - Market Participant Connectivity Testing & Data Preparation	Starts Jan 2024	Feb 2024
Solution Development - External Reports	In progress	Feb 2024
User Acceptance Testing: Demand Forecast	Starts Dec 2023	Mar 2024
Site Acceptance Testing: Market Information Management + Energy Market Administrative Tool - Release 2	Starts Jan 2024	Mar 2024
Site Acceptance Testing: Market Information Management + Energy Market Interface - Release 2	Starts Jan 2024	Mar 2024
System Integration Testing: Operational Tools - Part 2	Starts Jan 2024	Mar 2024
Internal Manuals - Series 5: Market Power Mitigation	In progress	Mar 2024
Solution Development - Centralized Alarm Management System	In progress	Mar 2024
Market Participant Testing - Market Participant Test Connectivity	Starts Jan 2024	May 2024
Market Rules & Market Manuals - Market & Systems Operations	In progress	Jun 2024
System Integration Testing: All Solutions	Starts May 2024	Jul 2024
Internal Manuals - Series 3: Settlements	Starts April 2024	Jul 2024

Key Milestones Forecast	Status	Expected Completion Date
Training - Internal Training Delivery: Registration Go-live	Starts May 2024	Aug 2024
User Acceptance Testing: Settlements Systems, Data Aggregators, & Monitors	Starts July 2024	Sep 2024
User Acceptance Testing: Operational Tools	Starts May 2024	Sep 2024
Go-live Activities - Go-live Support Plan (Internal & External)	Starts April 2024	Sep 2024
Market Participant Testing - Registration	Starts July 2024	Oct 2024
Market Participant Testing - Operational Tools	Starts July 2024	Oct 2024
Market Participant Testing - Settlements	Starts July 2024	Oct 2024
Market Rules & Market Manuals - Final Alignment [All Batch Final Approval]	In progress	Oct 2024
Registration Go-live	In progress	Oct 2024
Training - Market Participant Training & Education for Registration Go-live	Starts Oct 2023	Oct 2024
Market Participant Testing - End-to-End Data Preparation	Starts Jan 2025	Jan 2025
Go-live Activities - Go-live Communications Plan (Internal & External)	Starts Oct 2024	Mar 2025
Market Participant Testing - End-to-End	Starts Jan 2025	Mar 2025
Training - Internal Training Delivery for Market Go-live	In progress	Apr 2025
Go-live Acceptance Criteria	In progress	May 2025
Training - Market Participant Training & Education for Market Go-live	Starts Oct 2023	May 2025
MRP Go-live (In Production)	-	May 2025