

---

**OCTOBER 11, 2022**

# Market Renewal – Energy Project Schedule for Remaining Batches

For Technical Panel

# Purpose

- To provide an updated schedule for Technical Panel review of the remaining batches of market rule amendments given the new MRP go live date
- To review the purpose and elicit feedback on the final alignment batch of market rules
- To have the first Question and Answer Session for Interim Alignment Batch



# Updated Batch Schedule

# Batch Schedule

Batch Milestones	Year 2022				Year 2023												Year 2024					2025													
	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov - May								
<b>Interim Alignment</b>	Interim Alignment Batch																																		
External Posting Date	09-Sep																																		
Engagement Days Meeting	Sep																																		
TP QA Session 1		18-Oct																																	
Stakeholder Feedback Due			08-Nov																																
TP QA Session 2				13-Dec																															
Response to Stakeholder Feedback Due				20-Dec																															
TP Vote to Post						21-Feb																													
TP Vote to Provisionally Recommend							21-Mar																												
Board Vote to Provisionally Approve										07-Jun																									
<b>Settlements</b>	Settlements Batch																																		
External Posting Date				01-Dec																															
Engagement Days Meeting				Dec																															
TP QA Session 1					17-Jan																														
Stakeholder Feedback Due						27-Feb																													
TP QA Session 2							21-Mar																												
Response to Stakeholder Feedback Due								24-Apr																											
TP Vote to Post									16-May																										
TP Vote to Provisionally Recommend										20-Jun																									
Board Vote to Provisionally Approve											16-Aug																								
<b>MSO/Calc Engine</b>	MSO/Calc Engine Batch																																		
External Posting Date											14-Jul																								
Engagement Days Meeting											Jul/Aug																								
TP QA Session 1														17-Oct																					
Stakeholder Feedback Due															08-Nov																				
TP QA Session 2																	20-Feb																		
Response to Stakeholder Feedback Due																		13-Mar																	
TP Vote to Post																			16-Apr																
TP Vote to Provisionally Recommend																				14-May															
Board Vote to Provisionally Approve																					14-May														
<b>Final Alignment</b>													Final Alignment Batch																						
External Posting Date																					14-May														
TP QA Session 2																						To be discussed with TP													
TP Vote to Post																																			
TP Vote to Formally Recommend																													17-Sep						
Board Vote to Formally Approve																													16-Oct						
<b>MRP Go-Live</b>																														May					

Legend	
<span style="background-color: yellow; border: 1px solid black; display: inline-block; width: 10px; height: 10px;"></span>	Important Date
<span style="background-color: blue; color: white; border: 1px solid black; display: inline-block; width: 10px; height: 10px;"></span>	Meeting Date

# New Final Alignment Batch

Final alignment is:

- the consolidated rules inclusive of all previous batches as well as all conforming changes
- an opportunity for the Technical Panel to take time to review how all of the previous batches of market rules fit together
  - this will not be part of engagement days as there is not expected to be any new content at this point
  - the broader stakeholder community can comment during vote to post

# Final Alignment Batch – Take Away for Technical Panel

- There are 4 months between posting the consolidated rules and when Technical Panel needs to vote to recommend (final recommendation)
- Please give some thought as to how you would like to structure meetings and votes during this time
- We will circle back as we approach this timeline



# Interim Alignment: Q and A #1

# Scope

- This batch will build on three concepts introduced in prior batches:
  - Resource as a defined term
  - Electricity storage facilities within MRP
  - Price Responsive Load (PRL) as a distinct load resource type
- Additionally, this batch will:
  - add a defined term for combined cycle plant to clarify registration procedures and facilitate future batch amendments, and
  - remove CMSC monitoring terminology for consistency with the MRP design





# Questions?