2023 Capacity Auction Timelines

June 29, 2023

For the May 1, 2024 to April 30, 2025 Commitment Period

Note: This document is provided for informational purposes only and outlines the timelines and key milestones that must be completed by prospective capacity auction participants to participate in the IESO's capacity auction. This version of the document reflects milestones associated with the introduction of a capacity qualification process, updates to the performance assessment framework and demand curve, and administrative changes that are expected to take effect for the 2023 capacity auction, pending the outcome of the market rule and manual approval process. As the information provided in this document is subject to change, the Pre-Auction Report and any revised and updated version of this document will prevail in case of any inconsistency with this document. Those who intend to participate in the CA are responsible for complying with all requirements under the Market Rules, Market Manuals (including Market Manual 12: Capacity Auctions), and relevant policies, standards and procedures.

Table of Changes

Version #	Description of Change	Date of Change	
1.0	Release of 2023 Capacity Auction Timeline	June 29, 2023	

There are a number of key activity milestones that organizations must complete in order to participate in the Capacity Auction (CA). These are outlined below.

Legend

Responsibility		
Participant Organization		
IESO		
Capacity Auction Participant (CAP)/Capacity Market Participant (CMP)		

Pre-Auction Period

Process	Activity Milestones	Dates	Responsibility
Organization Registration	The suggested last date to start the process to register an organization ¹ Link to Register an Organization	07-Jul-2023	Participant Organization
CAP Authorization	The suggested last date to start the CAP authorization ² Link to Online IESO	27-Jul-2023	Participant Organization
CAP Authorization	Last day to complete CAP authorization ³	25-Sep-2023 by 04:00PM EST	Participant Organization
Reports Publication	Publish Pre-Auction Report Link to Pre-Auction Report	31-Aug-2023	IESO
Capacity Qualification	Request submission window	31-Aug-2023 to 29-Sep-2023	САР
Capacity Qualification	Assessment window	02-Oct-2023 to 20-Oct-2023	IESO
Capacity Qualification	Release assessment results	23-Oct-2023	IESO
Capacity Qualification	Deposit submission window	23-Oct-2023 to 22-Nov-2023	САР

Auction Period

Process	Activity Milestones	Dates	Responsibility
Conduct Capacity Auction	Offer submission window <u>Link to Online IESO</u>	29-Nov-2023 - 09:00 AM to 30-Nov-2023 - 11:59 PM EST	CAP
Reports Publication	Publish Post-Auction Report	07-Dec-2023 by 04:00 PM EST	IESO

Forward Period (Summer 2024 & Winter 2024/25)

Process	Activity Milestones	Summer Period Dates	Winter Period Dates	Responsibility
Prudential and CMP	Authorization for New Demand Response (DR) Resource	es		
Prudential Submission ⁴	Last day to post the capacity prudential support.	14-Feb-2024	16-Aug-2024	САР
CMP Authorization	The suggested date to start the Capacity Market Participant (CMP) authorization process	15-Dec-2023	19-Jun-2024	САР
	Last day to complete CMP authorization.	14-Feb-2024	16-Aug-2024	САР
Prudential and CMP	Authorization for Existing Resources			
Prudential Submission ⁴	Last day to post or update the capacity prudential support	01-Mar-2024	03-Sep-2024	САР
CMP Authorization	The suggested date to start the Capacity Market Participant (CMP) authorization process	04-Jan-2024	05-Jul-2024	САР
	Last day to complete CMP authorization	01-Mar-2024	03-Sep-2024	САР
Resource and Contributor Registration				
Resource Registration	Last day to complete the resource registration process for a new DR resource. ⁵	26-Feb-2024	27-Aug-2024	СМР

Process	Activity Milestones	Summer Period Dates	Winter Period Dates	Responsibility
Update Resource Attributes	Last day to change the attributes of an existing resource	26-Feb-2024	27-Aug-2024	СМР
Contributor Management	Last day to register or update contributors for virtual hourly DR resources in advance of the obligation period. Link to Contributor Management Timelines	11-Apr-2024	11-Oct-2024	СМР
Other Deadlines				
Energy Trader Authorization	Last day to complete authorization as an energy trader if participating with a generator-backed capacity import resource	01-Mar-2024	03-Sep-2024	CAP/CMP
Obligation Transfer	Last day to submit a capacity obligation transfer request	11-Apr-2024	11-Oct-2024	CAP/CMP

Obligation Period (Summer 2023 & Winter 2023/24)

Process	Activity Milestones	Summer Period Dates	Winter Period Dates	Responsibility
Energy Market Participation	Obligation period	01-May-2024 – 31-Oct-2024	01-Nov-2024 – 30-Apr-2025	СМР
Energy Market Participation	Measurement Data Submission (MDS) for virtual hourly demand response resources (for months in which activated)	Link to MDS Timeline	Link to MDS Timeline	СМР
Capacity Test				
Self-scheduled Capacity Testing	Testing window for Generator-Backed Imports	01-May-2024 to 30-Jun-2024	01-Nov-2024 to 31-Dec-2024	СМР
	Testing window for all other Capacity Auction resources Link to advisory notice page	TBD ⁶	TBD ⁶	СМР

Process	Activity Milestones	Summer Period Dates	Winter Period Dates	Responsibility
Self-scheduled Capacity Testing	Last date to submit capacity test data for Generator- Backed Imports	8-Jul-2024	08-Jan-2025	СМР
Self-scheduled Capacity Testing	Last date to submit test confirmation for dispatchable load, capacity generation and capacity storage resources	TBD ⁶	TBD ⁶	СМР
	Last date to submit test confirmation and MDS for hourly demand response resources	TBD ⁶	TBD ⁶	СМР

Notes

¹ This applies to non IESO-registered organizations that plan to participate in the CA. This is a one-time registration requirement.

² This is a one-time authorization requirement.

³ Organizations must complete this milestone in order to participate in the CA.

⁴ Participants that cannot post or update their capacity prudential support by this date are encouraged to speak to the IESO to ensure their prudential support can be processed prior to the start of the obligation period.

⁵ Participants registering a new demand response resource must complete CMP authorization, including posting capacity prudential support, prior to finalizing resource registration. Refer to New Demand Response (DR) Resources Section in the Forward Period table.

⁶ To be updated once testing window is scheduled.